

Improvement of the treatment of persons deprived of liberty in Kosovo*

Activities Work Plan for the period from July to September 2024

Activity name	Expected start date	Expected end date	Location
Project event One 1-day training session on SIS SOPs	01/09/2024	30/09/2024	Pristina
Three 2-day cascade training sessions for healthcare professionals from all relevant project partner institution	01/07/2024	15/10/2024	Istog
One 2-day WG meeting on revising and/or drafting new procedures (in-person or hybrid)	01/07/2024	30/09/2024	Pristina
One 3-day study visit to a CoE member state for 6 beneficiary participants	01/07/2024	15/10/2024	Sweden (tbc)
One 1-day training session on IFPK SOPs	01/07/2024	30/09/2024	Pristina
Needs assessment on the institutional requirements of IFPK and SIS vis-a-vis institutional databases	01/07/2024	30/09/2024	Pristina and Shtime