

Improvement of the treatment of persons deprived of liberty in Kosovo*
Activities Work Plan for the period from July to September 2023

Activity name	Expected start date	Expected end date	Location
One 2-day Workshop supporting the Kosovo Correctional Services (KCS) in the development of its Strategy 2023-2027	01/07/2023	30/09/2023	Pristina
Psychological assessment tools and protocols of the PHD printed and disseminated	01/07/2023	30/09/2023	Pristina
Baseline assessment of the new basic law package	01/07/2023	30/09/2023	Pristina
First 2-day WG meeting on the new basic law package	01/07/2023	30/09/2023	Pristina
One 3-day WG on revising and developing the guidelines and tools for occupational therapy	01/07/2023	30/09/2023	Istog / Istok
DESK RESEARCH on analysing and drafting the legal framework and the statuses of the IFPK and SIS	01/07/2023	30/09/2023	Pristina
Guidelines and manuals on psycho-social treatment printed and disseminated	01/07/2023	30/09/2023	Pristina
One 3-day study visit to a CoE member state for 6 beneficiary participants	01/09/2023	30/09/2023	Pristina