

## Improvement of the treatment of persons deprived of liberty in Kosovo\*

### Activities Work Plan for the period from July to September 2025

Activity name	Expected start date	Expected end date	Location
Second 2-day training session on SIS SOPs	01/07/2025	30/09/2025	Istog/Ostok
Second 2-day Cascade Training for selected project partners and beneficiaries on safeguards and protocols against ill-treatment	01/07/2025	30/09/2025	Istog/Istok
Third 2-day Cascade Training for selected project partners and beneficiaries on safeguards and protocols against ill-treatment	01/07/2025	30/09/2025	Istog/Istok
Second revised edition of the PHD SOPs printed and disseminated	01/07/2025	30/09/2025	Desk work
Piloting the protocols in one selected penitentiary institution	01/07/2025	30/09/2025	Dubrava
Study visit to a CoE member state for up to 6 beneficiary participants of IFPK	01/07/2025	30/09/2025	Sweden (TBC)