

Improvement of the treatment of persons deprived of liberty in Kosovo*

Activities Work Plan for the period from October to December 2023

Activity name	Expected start date	Expected end date	Location
Project board Third SC meeting	01/10/2023	31/12/2023	Pristina
Project event Support to the Kosovo Correctional Services (KCS) with the development of KCS Strategy 2023-2027	01/10/2023	31/12/2023	Pristina
Two 3-day ToT sessions on the revised and new psychological assessment tools and protocols for up to 20 PHD healthcare professionals to establish a pool of trainers	01/10/2023	31/12/2023	Istog
Publication on Prison Healthcare Department SOPs printed and disseminated	01/10/2023	31/12/2023	Pristina
Baseline assessment of the new basic law package	01/10/2023	31/12/2023	Pristina and other locations
Guidelines and manuals on psycho-social treatment printed and disseminated	01/10/2023	31/12/2023	Kosovo wide