

Improvement of the treatment of persons deprived of liberty in Kosovo*

Activities Work Plan for the period from October to December 2025

Activity name	Expected start date	Expected end date	Location
First 2-day cascade training on finalized PHD SOPs	01/10/2025	31/12/2025	Istog/Ostok
Second 2-day cascade training on finalized PHD SOPs	01/10/2025	31/12/2025	Istog/Istok
Development of information guidelines and leaflets on the rights of residents in SIS and patients in IFPK	01/10/2025	31/12/2025	Desk work
2-day Awareness training on PHD SOPs for police and other relevant actors	01/10/2025	31/12/2025	Istog/Istok
One 3-day workshop and training for police and NPM on introduction and adaptation of assessment tools for early detection of self-harm and suicide in line with the Istanbul Protocol	01/10/2025	31/12/2025	Istog/Istok
Piloting the protocols in one selected penitentiary institution	01/10/2025	31/12/2025	Dubrava prison
Meeting with project partners and beneficiaries: Reflecting on 3 years of achievements & impact	01/10/2025	31/12/2025	Pristina