

"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")

Activities Work Plan for the period from April to June 2019

Activity name	Expected start date	Expected end date	Location
3rd (final) Working Group meeting on the revision of the Regulation on releasing seriously ill persons serving a sentence from the execution of the punishment	1 April	2 April	Chisinau
1st Working Group meeting (out of up to 4) to revise the Law no. 300 of 17.12.2017 on the Administration of the Prison System	15 April	24 May	Chisinau
2nd Working Group meeting (out of up to 4) to revise the Law no. 300 of 17.12.2017 on the Administration of the Prison System	27 June	28 June	Chisinau
Experts' visit to assess the progress in the implementation of the Concept on revised management and reorganisation of tasks in Rusca Prison for women with focus on dynamic security (in view of further improvement of the concept and its replication in other prisons in Moldova)	27 May	30 May	Chisinau
1st Working Group meeting (out of up to 4) for the development of the concept for Prison Management	20 June	21 June	Chisinau
4th (final) Working Group meeting on the revision of the Regulation on the provision of health care services in prisons and developing the Regulation on the management and circulation of medicines within the prison system	5 June	7 June	Chisinau
1st Working Group meeting (out of up to 4) to develop the Prison Mental Health Care Strategy with Action Plan, including the Suicide and Self-Harm Prevention Policy	13 May	14 May	Chisinau
2nd Working Group meeting (out of up to 4) to develop the Prison Mental Health Care Strategy with Action Plan, including the Suicide and Self-Harm Prevention Policy	24 June	26 June	Chisinau
5-days assessment mission assess the needs; revise and validate the technical specifications for the medical equipment to be purchased for primary health care units in prisons and the Prison Hospital	15 May	14 June	Chisinau

Activity name	Expected start date	Expected end date	Location
Consultancy: market analysis and support in preparing the tender file for the procurement of medical equipment for primary health care units in prisons and the Prison Hospital	15 May	30 June	Chisinau
1st Working Group meeting (out of up to 4) to revise the Human Resources Strategy of the National Administration of Penitentiaries	15 May	24 May	Chisinau
2nd Working Group meeting (out of up to 4) to revise the Human Resources Strategy of the National Administration of Penitentiaries	24 June	28 June	Chisinau
4th (final) Working Group meeting to develop the Curriculum for initial training of prison staff on core competences	24 June	25 June	Chisinau
4th (final) meeting of the Working Group on the reorganisation of probation in view of increasing its efficiency	22 April	23 April	Chisinau
4th (final) meeting of the Working Group on modifying the Status of the Employees of the Probation System	18 April	19 April	Chisinau
WG meeting (1st out of up to 3) to develop the methodology for data collection and measuring reoffending rate/ post-probation (finalization of the Study on reoffending and reoffending after probation)	15 May	30 June	Chisinau
Induction training on piloting the Risk and Needs Assessment tool (RNA) used in pre-release and post-prison supervision	20 May	30 June	Chisinau
Proofreading of the Romanian translation of the CM/Rec(2017)3 on the European Rules on community sanctions and measures; its distribution to relevant authorities and placing on the project/ CoE sites	15 April	30 May	Chisinau
3-day Training of Trainers on the Curriculum for probation officers in drafting presentence reports	26 June	28 June	Chisinau
3rd Steering Committee meeting. Approval of the programme work plan for 2019/ second half	17 June	21 June	Chisinau
Printing of materials and hand-outs for project activities	April	June	Chisinau