

Further strengthening the prison and probation systems, the provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from April to June 2025

Activity name	Expected start date	Expected end date	Location
Project Coordination meetings with authorities and beneficiary institutions	01/04/2025	30/06/2025	Desk work and online
Translation from Romanian into Russian of the new rehabilitation Programme for detainees with alcohol dependency	28/04/2025	13/06/2025	Desk work and online
Expert analysis (report) of data provided by the National Probation Inspectorate (NPI) in accordance with the Methodology for measuring the reintegration rate after probation	28/04/2025	30/06/2025	Desk work and online
2nd (of 3) three-day training for medical and non-medical prison staff on health assessment upon admission of newly arrived inmates to prisons, and managing individual medical files	14/05/2025	16/05/2025	Chisinau
2nd (of 3) two-day training for medical and non-medical staff on medical ethics in prisons, based on the Code of medical ethics developed under VC1976	19/05/2025	20/05/2025	Chisinau
Consultancy in refining and consolidating the final versions of the (1) draft Regulation on psychosocial rehabilitation services for people with mental disabilities, and (2) draft quality standards for the implementation of the integrated model of psychosocial rehabilitation for patients in psychiatric hospitals	14/05/2025	30/06/2025	Chisinau
4-day Assessment mission to psychiatric hospitals and the Psychoneurological Section of the prison hospital to assess the needs for equipment, furniture and consumables for conducting rehabilitation and occupational therapy	14/05/2025	04/07/2025	Chisinau, Pruncul, Balti, Orhei
1st (of 2) three-day intensive training on motivational interviewing (MI) for multidisciplinary teams in prisons	14/04/2025	16/07/2025	Chisinau
1st (of 2) three-day training on Risk and Needs Assessment (RNA) for multidisciplinary teams in prisons, following the approval by the NAP of the new tool	08/06/2025	30/09/2025	Chisinau
2nd (of 2) three-day training on Risk and Needs Assessment (RNA) for multidisciplinary teams in prisons, following the approval by the NAP of the new tool	08/06/2025	30/09/2025	Chisinau

Activity name	Expected start date	Expected end date	Location
1st (of 2) three-day intensive training on motivational interviewing (MI) for probation counsellors	04/05/2025	28/11/2025	Chisinau
2nd (of 2) three-day intensive training on motivational interviewing (MI) for probation counsellors	04/05/2025	28/11/2025	Chisinau
1st (of 2) three-day progress consultation session for the prison staff delivering the new rehabilitation programme for detainees with alcohol dependency	04/05/2025	22/10/2025	Moldova
1st (of 2) three-day progress consultation session on the implementation of the new OBP for aggressive and violent offenders under probation	04/05/2025	22/10/2025	Moldova
4-day Needs assessment mission on the organisation and delivery of health care (including mental health) in prisons	02/06/2025	10/10/2025	Moldova
3-day mission to assess the functioning of the forensic psychiatry, and provide recommendations for the reorganisation of the forensic service (patients centred) in line with international standards; including a comparative analysis of best (relevant) models from CoE member states	02/06/2025	30/10/2025	Desk work and online