



Further strengthening the prison and probation systems, the provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from January to March 2025

Activity name	Expected start date	Expected end date	Location
Project Coordination meetings with authorities and beneficiary institutions	01/01/2025	31/03/2025	Chisinau
1st (of 2) three-day training for the prison staff on delivering the new rehabilitation programme for detainees with alcohol dependency	01/02/2025	31/12/2025	Deskwork
1st (of 2) 3-day training for probation counsellors on delivering the new Offender Behavior Programme (OBPs) / interventions focused on aggressive/ violent behavior of adult offenders under probation	17/02/2025	19/02/2025	Chisinau
1st Steering Committee meeting & Launching event	27/02/2025	27/02/2025	Chisinau
CPDL Division meeting	05/03/2025	06/03/2025	Strasbourg
2nd (of 2) three-day training for the prison staff on delivering the new rehabilitation programme for detainees with alcohol dependency	12/03/2025	14/03/2025	Chisinau
2nd (of 2) 3-day training for probation counsellors on delivering the new Offender Behavior Programme (OBPs) / interventions focused on aggressive/ violent behavior of adult offenders under probation	12/03/2025	14/03/2025	Online
Expert analysis (report) of data provided by the National Probation Inspectorate (NPI) in accordance with the Methodology for measuring the reintegration rate after probation	17/03/2025	31/05/2025	N/A
1st (of 3) three-day training for medical and non-medical prison staff on health assessment upon admission of newly arrived inmates to prisons, and managing individual medical files	26/03/2025	28/03/2025	N/A
1st (of 3) two-day training for medical and non-medical staff on medical ethics in prisons, based on the Code of medical ethics developed under VC1976	31/03/2025	01/04/2025	Chisinau