

**"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")**

**Activities Work Plan for the period from January to February 2021**

Activity name	Expected start date	Expected end date	Location
Project board Closing Event and 6th Programme Steering Committee	01/01/2021	26/02/2021	Chisinau or online
Project meeting January - February 2021 COSTS_General Programme Management	01/01/2021	26/02/2021	Chisinau or online
Project expertise: M&E Evaluation of the Programme	01/01/2021	26/02/2021	Chisinau or online
Translation of the report - Legal review of the draft Law amending some legal acts / introducing the progressive change of regimes for the execution of criminal sentences of imprisonment	01/01/2021	26/02/2021	Chisinau
Editing of the Prison Management Manual and the learning support material (Module)	01/01/2021	26/02/2021	Chisinau
Translation of the report - Analysis of the CPT reports following the visits to Moldova, in view of providing recommendations for follow-up interventions and technical assistance by the Council of Europe	01/01/2021	26/02/2021	Chisinau
1-day Evaluation Workshop on piloting the Risk and Needs Assessment tool ARIC (Assessment of Reintegration, Intervention and Conclusion) for the use in prison during preparing for release and post-prison probation	01/01/2021	26/02/2021	Chisinau
Translation of the Feasibility study for the creation of daily centres	01/01/2021	26/02/2021	Chisinau