

"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")

Activities Work Plan for the period from July to September 2019

Activity name	Expected start date	Expected end date	Location
2nd Working Group meeting to revise the Law on the Administration of the Prison system	4 July	5 July	Chisinau
2nd Working Group meeting to revise the Law on the Administration of the Prison system	23 September	24 September	Chisinau
Assessment mission on the implementation of 2 Action Plans on prison management and reorganisation	25 September	30 November	Chisinau
Final Working Group meeting on the revision of healthcare provision regulation	5 September	6 September	Chisinau
1st Working Group meeting for the development of Prison mental healthcare Strategy and Action Plan	September	October	Chisinau
Comprehensive assessment of needs for medical equipment and devices in prison hospital and primary health care units	June	July	Chisinau
Experts meeting on the methodology for developing the support materials for Training of Trainers in prisons	July	September	Chisinau
On-site counselling and coaching to NAP Training Center	August	September	Chisinau
First 3-day round of ToT sessions on Curriculum for initial training of prison staff	September	October	Chisinau

Activity name	Expected start date	Expected end date	Location
Development of a Study on post-probation reoffending rate	August	November	Chisinau
2-day introduction training for prison staff and probation counsellors on piloting risks and needs assessment tool	22 August	23 August	Chisinau
On-site counselling and coaching during 6 months piloting RNA	September	December	Chisinau
Translation and proofreading of Guidelines on recruitment, selection, training and development of prison and probation staff	July	October	Chisinau
Proofreading and distribution of translation of CM/Rec(2017)3 on European Rules on community sanctions and measures	July	August	Chisinau
3-day training of trainers on the Curriculum for probation officers in drafting presentence reports	10 July	12 July	Chisinau
On-site counselling and coaching on piloting draft curriculum for probation counsellors	16 september	31 October	Chisinau
First 2-day cascade training (out of 3) for piloting draft curriculum for probation counsellors	16 september	20 September	Chisinau
Second 2-day cascade training (out of 3) for piloting draft curriculum for probation counsellors	23 september	27 September	Chisinau