



"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")

Activities Work Plan for the period from July to September 2020

Activity name	Expected start date	Expected end date	Location
WORKSHOP 1-day workshop to present the findings of the assessment mission and the revised/developed Plans of Action for Rusca, Goian and Taraclia; discuss and agree the methods of work and timeframe for piloting the new approaches to management and reorganisation of tasks in selected prisons	01/07/2020	30/09/2020	Chisinau
CONSULTANCY: TECHNICAL EXPERTISE 2nd one-day consultation meeting (out of up to two) for developing the Prison Management Manual and the learning support material (Module)	01/07/2020	30/09/2020	Chisinau
WORKING GROUP 1st Working Group meeting (out of 3) for developing the Strategy and a Plan of Action for reducing and preventing inter-prisoner violence	01/07/2020	30/09/2020	Chisinau
WORKING GROUP 2nd Working Group meeting for the development of treatment programmes for vulnerable groups – Cognitive Behaviours Programmes (CBT) - general programme and specific modules	01/07/2020	30/09/2020	Chisinau
WORKING GROUP 1st Working Group meeting (out of 2) for the development of a Code of Ethics for medical staff in prison	01/07/2020	30/09/2020	Chisinau
WORKING GROUP 3rd Working Group meeting (out of 3) to develop the Prison Mental Health Care Development Strategy with Action Plan, including the Suicide and Self-Harm Prevention Policy with implementation guidance (as part of the Strategy)	01/07/2020	30/09/2020	Chisinau
CONSULTANCY: TRAINING DEVELOPMENT 2nd expert meeting (out of 2) for the Revision of the Methodology for the organisation and conduct of the professional training of prison staff (in support of implementing Specific Objective 2.1. of the revised HR Strategy)	01/07/2020	30/09/2020	Chisinau
TRAINING: TECHNICAL Professional development courses for prison doctors and nurses	01/07/2020	30/09/2020	Chisinau

Activity name	Expected start date	Expected end date	Location
TRAINING: TECHNICAL 1st training (out of 2) on medical screening of prisoners upon admission and managing individual medical files	01/07/2020	30/09/2020	Chisinau
CONSULTANCY: TECHNICAL EXPERTISE 1st one-day consultation meeting (out of up to two) for developing the Prison Management Manual and the learning support material (Module)	01/07/2020	31/12/2020	Chisinau
ON-SITE VISIT 1st monitoring visit to assess the progress under the pilot in Rusca, Goian and Taraclia	01/09/2020	30/09/2020	Chisinau
WORKING GROUP 2nd Working Group meeting (out of 2) for the development of a Code of Ethics for medical staff in prison	01/07/2020	30/09/2020	Chisinau
CONSULTANCY: TECHNICAL EXPERTISE One expert meeting (up to 2-day) under the revision of offending behaviour programmes used by the Probation Service in Moldova, in view of developing recommendations for further improvement of existing programmes and strengthening the staff capacities for implementing these programmes	01/07/2020	31/10/2020	Chisinau
TRAINING: TRAINERS 6-day ToT programme for probation councillors on motivational interviewing	01/07/2020	30/11/2020	Chisinau
WORKSHOP 1-day Evaluation Workshop on piloting the Risk and Needs Assessment tool ARIC (Assessment of Reintegration, Intervention and Conclusion) for the use in prison and post-prison probation, and during the preparing for release.	01/09/2020	30/09/2020	Chisinau
ROUND TABLE 1-day Round Table with the representatives of the National Probation Inspectorate, judges, prosecutors, police, academia, Union of Lawyers, National Institute of Justice, civil society, child protection and local authorities to present the Curriculum for the training of probation staff in drafting presentence reports; share the outcomes of piloting; systemic problems identified and emphasise the importance of the presentence reports and the role of probation councillors.	01/09/2020	30/09/2020	Chisinau