



Further strengthening the prison and probation systems, the provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from July to September 2025

Activity name	Expected start date	Expected end date	Location
Project Coordination meetings with authorities and beneficiary institutions	01/07/2025	30/09/2025	Chisinau
2-day Assessment mission to psychiatric hospitals and the Psychoneurological Section of the prison hospital to assess the needs for equipment, furniture and consumables for conducting rehabilitation and occupational therapy	11/09/2025	12/09/2025	Chisinau, Pruncul, Balti, Orhei
ASSESSMENT of needs for the procurement of medical equipment, furniture and devices for the primary health care units in prisons and the prison hospital	15/09/2025	10/10/2025	Chisinau, Goian, Pruncul, Cricova, Rusca, Balti, Branesti, Leova, Soroca, Taraclia, Cahul, Bender, Lipcani, Rezina
Consultancy in refining and consolidating the final versions of the (1) draft Regulation on psychosocial rehabilitation services for people with mental disabilities, and (2) draft quality standards for the implementation of the integrated model of psychosocial rehabilitation for patients in psychiatric hospitals	25/07/2025	30/09/2025	Chisinau
1st (of 2) three-day intensive training on motivational interviewing (MI) for multidisciplinary teams in prisons (GROUP 1)	09/07/2025	11/07/2025	Chisinau
2nd (of 2) three-day intensive training on motivational interviewing (MI) for multidisciplinary teams in prisons (GROUP 2)	14/07/2025	16/07/2025	Chisinau
4-day Needs assessment mission on the organisation and delivery of health care (including mental health) in prisons (to measure the impact of interventions conducted by the Project since 2018, and align the current interventions to cover most acute needs)	15/09/2025	10/10/2025	Moldova
3rd (of 3) three-day training for medical and non-medical prison staff on health assessment upon admission of newly arrived inmates to prisons, and managing individual medical files	03/09/2025	05/09/2025	Chisinau
3rd (of 3) two-day training for medical and non-medical staff on medical ethics in prisons, based on the Code of medical ethics	08/09/2025	09/09/2025	Chisinau

Activity name	Expected start date	Expected end date	Location
1st (of 2) three-day training on Risk and Needs Assessment (RNA) for multidisciplinary teams in prisons, following the approval by the NAP of the new tool	08/09/2025	03/10/2025	Chisinau
2nd (of 2) three-day training on Risk and Needs Assessment (RNA) for multidisciplinary teams in prisons, following the approval by the NAP of the new tool	09/09/2025	09/10/2025	Chisinau
1st (of 2) three-day progress consultation session for the prison staff delivering the new rehabilitation programme for detainees with alcohol dependency	15/09/2025	22/10/2025	Moldova
1st (of 2) three-day progress consultation session on the implementation of the new OBP for aggressive and violent offenders under probation	15/09/2025	22/10/2025	Moldova
1st WG meeting to develop the Framework Regulations for the MoH Sections ensuring medical coercive treatment under regular, and under strict supervision	14/07/2025	30/09/2025	Desk work
Expert analysis (report) of data provided by the National Probation Inspectorate (NPI) in accordance with the Methodology for measuring the reintegration rate after probation	21/07/2025	30/09/2025	Desk work and online