

"Promoting a human rights compliant criminal justice system in the Republic of Moldova" (Component 2 "Penitentiary")

Activities Work Plan for the period from October to December 2020

Activity name	Expected start date	Expected end date	Location
Project meeting October - December 2020 COSTS_General Programme Management	01/10/2020	31/12/2020	Chisinau
6th Programme Steering Committee	01/12/2020	30/12/2020	Chisinau
Editing of the Code of Ethics for medical staff in prison	01/10/2020	31/10/2020	Chisinau
ON-SITE VISIT 2nd monitoring visit to assess the progress under the pilot in Rusca, Goian and Taraclia	01/10/2020	30/11/2020	Chisinau
1st training (out of 2) on medical screening of prisoners upon admission and managing individual medical files	01/10/2020	30/11/2020	Chisinau
3rd Working Group meeting (out of 3) for developing the Strategy and a Plan of Action for reducing and preventing inter-prisoner violence	01/10/2020	31/12/2020	Chisinau
Study/analysis of the last years CPT reports in view of providing recommendations for follow-up interventions and technical assistance by the Council of Europe in Moldova	01/10/2020	31/12/2020	Chisinau
Final evaluation workshop to present the results of piloting the new approaches to management and reorganisation of tasks in 3 selected prisons - Rusca, Goian and Taraclia	01/10/2020	31/12/2020	Chisinau
Substantial legal review and editing of the Cognitive Behaviours Programme (CBT) - general programme and one specialised module for detainees serving long sentences	01/10/2020	31/12/2020	Chisinau
Editing of the Prison Mental Health Care Development Strategy with Action Plan, including the Suicide and Self-Harm	01/10/2020	31/12/2020	Chisinau
Professional development courses for prison doctors and nurses (logistical costs)	01/10/2020	31/12/2020	Chisinau

Activity name	Expected start date	Expected end date	Location
Editing and printing the Prison Management Manual and the learning support material (Module)	01/11/2020	31/12/2020	Chisinau
2nd training (out of 2) on medical screening of prisoners upon admission and managing individual medical files	01/11/2020	31/12/2020	Chisinau
Analysis of data collected by the NIP to measure the post-probation resocialisation rate (based on the methodology developed earlier within the programme)	01/10/2020	31/12/2020	Chisinau
Evaluation Workshop on piloting the Risk and Needs Assessment tool ARIC (Assessment of Reintegration, Intervention and Conclusion) for the use in prison during preparing for release and post-prison probation.	01/10/2020	31/12/2020	Chisinau
Feasibility study for the creation of daily centres	01/10/2020	31/12/2020	Chisinau
Assessment of the training schemes available within the probation system of Moldova in view of proposing a system for the initial and professional training of probation staff	01/10/2020	31/12/2020	Chisinau