

**Further strengthening the prison and probation systems, the provision of health care and the treatment of patients in closed institutions in the Republic of Moldova**

**Activities Work Plan for the period from October to December 2025**

Activity name	Expected start date	Expected end date	Location
Project Coordination meetings with authorities and beneficiary institutions	01/10/2025	23/12/2025	Chisinau
Legal analysis of draft amendments to the Law no. 300 on the system of penitentiary administration of the Republic of Moldova	07/10/2025	30/10/2025	Desk work
Expert analysis (report) of data provided by the National Probation Inspectorate (NPI) in accordance with the Methodology for measuring the reintegration rate after probation	28/10/2025	31/10/2025	Desk work / Online
2nd consultation session with the NPI relevant Departments, to present the draft Analysis Report on the reintegration rate after probation, including a brief training session on autonomously using the methodology by the NPI	11/11/2025	15/11/2025	Desk work / Online
2-day mission to assess the current system and material conditions in 3 psychiatric hospitals in the Republic of Moldova, and the Psychoneurological section of the Prison Hospital in line with the Council of Europe standards, for developing recommendations (1) for ensuring the integrated approach to psychosocial rehabilitation of patients, and (2) on necessary (minimum) staffing levels, and incentives for their recruitment	15/10/2025	16/10/2025	Moldova
1st WG meeting (out of 2) to develop recommendations for a new Regulation on psychosocial rehabilitation services for people with mental disabilities and quality standards for the implementation of the integrated model of psychosocial rehabilitation for patients in psychiatric hospitals	17/10/2025	18/10/2025	Chisinau
Evaluation Workshop - Piloting the new Offender Behavior Programmes (OBPs) / interventions focused on aggressive/violent behavior of adult offenders under probation	24/10/2025	24/10/2025	Online
2-day documentation mission in view of developing a comparative Analysis of existing models of healthcare organisation in prisons in different Council of Europe countries, including those that have undergone transfers from the MoJ to MoH, and recommendations on feasible models	01/10/2025	02/10/2025	Chisinau / Online
1-day RT to present the Assessment report on necessary infrastructure and staffing levels in psychiatric institutions, and Psychoneurological Section of the Prison Hospital of the Republic of Moldova to ensure the functionality of the Integrated Model of psychosocial rehabilitation for patients in psychiatric care	20/11/2025	20/12/2025	Online

Activity name	Expected start date	Expected end date	Location
1-day (online) round table with national stakeholders, to present the comparative Analysis of existing models of healthcare organisation in prisons in different Council of Europe countries, including those that have undergone transfers from the MoJ to MoH, and recommendations on feasible models	25/11/2025	25/11/2025	Online
Project board 7th Steering Committee & closing event	28/11/2025	28/11/2025	Moldova
2nd (of 2) WG meeting to develop recommendations for a new Regulation on psychosocial rehabilitation services for people with mental disabilities and quality standards for the implementation of the integrated model of psychosocial rehabilitation for patients in psychiatric hospitals	03/12/2025	04/12/2025	Online