

**Programmatic Cooperation Framework for  
Armenia, Azerbaijan, Georgia, Republic of Moldova, Ukraine and Belarus**



**Strengthening health care and human rights protection in prisons in Armenia**

**Activities Work Plan for the period from 1 July to 30 September 2018**

Activity name	Expected start date	Expected end date	Location
Training of medical staff on professional curriculum	01/07/2018	30/09/2018	Yerevan
Procurement of medical equipment for primary health care services	01/07/2018	30/09/2018	Yerevan and regions of Armenia
Monitoring visits to prisons and/or other bodies on procurement needs	01/09/2018	30/09/2018	Yerevan and regions of Armenia
Training/guide for medical staff on the use of the procured equipment directly in 11 prisons, conducted for previous and newly procured equipment	01/09/2018	30/09/2018	Yerevan and regions of Armenia
2 WG meetings with two local consultants on the Development of training modules on sanitary, epidemiological and hygienic issues	01/07/2018	30/09/2018	Yerevan
Two local consultants recruited for development of training modules on sanitary, epidemiological and hygienic issues	01/07/2018	30/09/2018	Yerevan
Round table to present and discuss developed guidelines and training modules on sanitary, epidemiological and hygienic issues	01/09/2018	30/09/2018	Yerevan

Provision of training modules on sanitary, epidemiological and hygienic issues (Two-three day trainings for 120-140 persons (12-16 weeks of seminars) with final test)	01/09/2018	30/09/2018	Yerevan
Monitoring of the quality and provision of trainings	01/09/2018	30/09/2018	Yerevan or regions of Armenia
Capacity building of staff of newly established SNCO (One day trainings (2 events in Yerevan) and two day trainings (2 events outside Yerevan) for staff (25-30 persons per event) on such matters as organisation of healthcare, effective planning and administration, organization of procurement process, independence of doctors, medical ethics, etc)	01/07/2018	30/09/2018	Yerevan and regions of Armenia
Assessment report on prison hospital service including the financial assessment of effective model of modernization of the current system	01/07/2018	30/09/2018	Yerevan
Drafting a legislative package of hospital health care services	01/07/2018	30/09/2018	Yerevan
Round table to present and discuss developed legislative package of hospital health care services	01/09/2018	30/09/2018	Yerevan
Training of medical staff on mental health (refresher trainings for medical staff and revision of available HPP modules)	01/07/2018	30/09/2018	Region of Armenia
Mental health legislative/regulation review	01/07/2018	30/09/2018	Yerevan
Round table to present and discuss developed legislative package of mental health care services	01/09/2018	30/09/2018	Yerevan
Medical screening upon admission as a safeguard against ill-treatment and implementation of Istanbul protocol, Objective filling the Form of Medical Examination.	01/07/2018	30/09/2018	Yerevan
Visibility actions	01/09/2018	30/09/2018	
4 day study visit for a selected group of participants (8 persons with staff), to focus on specific prison health care topics	01/09/2018	30/09/2018	TBD
Publication of project materials	01/07/2018	30/09/2018	