

Support the Scaling-up of the Probation Service in Armenia

Activities work plan for the period April - June 2020

Activity name	Expected start date	Expected end date	Location
Drafting the package of legislative amendments, including desk work on recommendations for legislative/policy amendments	13/03/2020	30/06/2020	Yerevan
Two working group sessions on drafting the package of legislative amendments	13/03/2020	30/06/2020	Yerevan
Desk review/update training curricula, courses, materials for probation service	20/03/2020	30/06/2020	Yerevan
Desk review of RNA tool	20/04/2020	30/06/2020	Yerevan
Assessment mission and report to understand the existing situation with regards to the State Probation Service after the adoption of the Law and the launch of the service in 2016	01/05/2020	30/06/2020	Yerevan
Assessment mission and report with focus on reintegration and vocational programs	01/05/2020	30/06/2020	Yerevan and regions of Armenia
Assessment mission and report concerning development and introduction of IT system to support the operation and networking of the probation service	01/05/2020	30/06/2020	Yerevan and regions of Armenia
Workshop to present and discuss the training package	01/06/2020	30/06/2020	Yerevan
One working group session to improve and submit an updated risk and assessment tool	01/06/2020	30/06/2020	Yerevan
Workshop to present and discuss a general assessment report on probation as well as the package on legislative amendments	01/06/2020	30/06/2020	Yerevan