

Support the Scaling-up of the Probation Service in Armenia

Activities work plan for the period April - June 2022

Activity name	Expected start date	Expected end date	Location
DESIGN Desk work on the finalisation of the package of legislative amendments (follow-up review in view of new legislation)	01/04/2022	30/06/2022	Yerevan
Workshop to present the package of legislative amendments to public	01/04/2022	30/06/2022	Yerevan
Study visit for probation and MoJ staff to CoE member states	01/04/2022	30/06/2022	Georgia
1st training of trainers for "Centre for the implementation of legal education and rehabilitation programmes" SNCO staff on revised training modules and trainer's manual	01/04/2022	30/06/2022	Yerevan (hybrid format)
2nd training of trainers for "Centre for the implementation of legal education and rehabilitation programmes" SNCO staff on revised training modules and trainer's manual	01/04/2022	30/06/2022	Yerevan (hybrid format)
Up to three 2 or 3-day specific skill-based training sessions on revised training modules (knowledge and skill-based approach)	01/04/2022	30/06/2022	Yerevan
Adaptation and piloting of HELP course on Alternative Measures to Detention (under way, carried over from the previous WP)	01/04/2022	30/06/2022	Yerevan
Procurement process for software of the IT system (under way, carried over from the previous WP)	01/04/2022	30/06/2022	Yerevan
Desk work on revision of the individual supervision plan and development of its guideline (under way, carried over from the previous WP)	01/04/2022	30/06/2022	Yerevan
Desk work on development of guidelines on the use of RNA tool (under way, carried over from the previous WP)	01/04/2022	30/06/2022	Desk work
Workshop to present and discuss the guidelines on the use of RNA tool and revised individual supervision plan	01/04/2022	30/06/2022	Yerevan
Follow-up one-day training on the guideline on revised individual supervision plan and the guideline on the use of RNA tool	01/04/2022	30/06/2022	Yerevan

Activity name	Expected start date	Expected end date	Location
Publication of tender package and evaluation of bids for the hardware tender of IT system	01/04/2022	30/06/2022	Yerevan
Piloting of rehabilitation programmes (under way, carried over from the previous WP)	01/04/2022	30/06/2022	Yerevan and other regions of Armenia
Grant award to pilot vocational programmes (under way, carried over from the previous WP)	01/04/2022	30/06/2022	Yerevan
Monitoring implementation of grant agreement	01/04/2022	30/06/2022	Yerevan and other regions of Armenia
Awareness-raising activities (under way, carried over from the previous WP)	01/04/2022	30/06/2022	Yerevan
Training sessions on the probation for judges, candidate judges and prosecutors	01/04/2022	30/06/2022	Yerevan and other regions of Armenia
Follow-up revision and publication of training course on the probation (in view of new legislation)	01/04/2022	30/06/2022	Yerevan