



Strengthening the Probation Service in Armenia

Activities work plan for the period April - June 2023

Activity name	Expected start date	Expected end date	Location
Development of new training modules and revision of training curricula for probation staff	01/05/2023	30/06/2023	Yerevan
Development of criteria and tools for evaluating and monitoring the work of the probation staff	01/06/2023	30/06/2023	Yerevan
Working group on discussing the further steps necessary for validation of RNA tool	01/04/2023	31/05/2023	Yerevan
Revision of methodology and organisation of data collection necessary for validation and further improvement of RNA tool	01/04/2023	30/06/2023	Yerevan
Assessment of best practices and needs of Probation Service on mediation	01/05/2023	30/06/2023	Yerevan
Assessment of the regulatory and operational framework for the inter-agency and inter-disciplinary co-operation on probation related matters	01/05/2023	30/06/2023	Yerevan
Research on identifying and building networks with the state agencies and CSOs active in rehabilitation programmes	01/05/2023	30/06/2023	Yerevan
Working group on building networks with the state agencies and CSOs active in the field of rehabilitation programmes, for exploiting further referral mechanisms for those purposes	01/06/2023	30/06/2023	Yerevan
Working group on discussing new software parameters for furthering the IT capacity of the Probation Service	01/05/2023	30/06/2023	Yerevan