



Further Strengthening the Probation Service in Armenia

Activities work plan for the period April - June 2026

Activity name	Expected start date	Expected end date	Location
Development of new training modules and revision of training curricula	01/04/2026	30/06/2026	Yerevan
Workshop on discussing lessons learnt from using the existing general RNA tool in probation work with regards to the needs of particular groups of offenders in probation	01/04/2026	30/06/2026	Yerevan
Training for probation staff to prepare for the piloting of the new concept of pre-release reports by the probation staff	01/04/2026	30/06/2026	Yerevan
Study visit on European best practices: enhancing operational capacity for effective early release	01/04/2026	30/06/2026	TBD
Piloting and evaluating the new concept of pre-release reports by probation staff	01/04/2026	30/06/2026	Yerevan and regions and Armenia
TECHNICAL EXPERTISE - Software integration	01/04/2026	30/06/2026	Yerevan
Revision of Substance Use Programme based on the recommendations of the pilot	01/04/2026	30/06/2026	Yerevan, deskwork
Training for probation and penitentiary staff on revised substance use programme	01/04/2026	30/06/2026	Yerevan
Working group meeting on developing rehabilitation programme on gambling addictions	01/04/2026	30/06/2026	Yerevan
Development of the rehabilitation programme on gambling addictions	01/04/2026	30/06/2026	Yerevan
Development of the technical specifications of hardware	01/04/2026	30/06/2026	Yerevan
Developing the penitentiary and probation reform strategy	01/04/2026	30/06/2026	Yerevan, deskwork