



Further Strengthening the Probation Service in Armenia

Activities work plan for the period January - March 2026

Activity name	Expected start date	Expected end date	Location
2nd Steering Committee meeting	01/01/2026	31/03/2026	Yerevan
Piloting of coaching and mentoring programme	01/01/2026	31/03/2026	Yerevan, online
Working group on discussing the use of RNA tool and implementation related details and needs in relation to the pre-release reports	01/01/2026	31/03/2026	Yerevan
ToT on the pre-release reports by the probation staff	01/01/2026	31/03/2026	Yerevan
Training for probation staff to prepare for the piloting of the new concept of pre-release reports by the probation staff	01/01/2026	31/03/2026	Yerevan
Training to enhance the necessary skills of the probation staff to use new introductions to e-probation system	01/01/2026	31/03/2026	Yerevan
TECHNICAL EXPERTISE - Software integration	01/01/2026	31/03/2026	Yerevan, deskwork
Revision of Substance Use Programme based on the recommendations of the pilot	01/01/2026	31/03/2026	Yerevan