

Support the Scaling-up of the Probation Service in Armenia

Activities work plan for the period January - March 2022

Activity name	Expected start date	Expected end date	Location
Project board Steering Committee	01/01/2022	31/03/2022	Yerevan
Workshop to present the package of legislative amendments to public	01/01/2022	31/03/2022	Yerevan
Desk work on the finalisation of the package of legislative amendments (follow-up review in view of new legislation)	01/01/2022	31/03/2022	Desk work
Study visit for probation and MoJ staff to CoE member states	01/01/2022	31/03/2022	TBC
2-day specific skill-based training sessions on revised training modules (knowledge and skill-based approach)	01/01/2022	31/03/2022	Yerevan
Training of trainers for "Centre for the implementation of legal education and rehabilitation programmes" SNCO staff on revised training modules and trainer's manual	01/01/2022	31/03/2022	Yerevan
Workshop to discuss the results of the pilot training sessions on revised training modules	01/01/2022	31/03/2022	Yerevan
Publication of tender package and evaluation of bids for the software tender of IT system (under way)	01/01/2022	31/03/2022	Yerevan
Piloting of revised RNA tool (under way)	01/01/2022	31/03/2022	Yerevan
Desk work on development of guidelines on the use of RNA tool	01/01/2022	31/03/2022	Desk work
Workshop to present and discuss the guidelines on the use of RNA tool and revised individual supervision plan	01/01/2022	31/03/2022	Yerevan
Procurement process for software of the IT system	01/01/2022	31/03/2022	Yerevan
Desk work on revision of the individual supervision plan and development of its guideline	01/01/2022	31/03/2022	Yerevan

Activity name	Expected start date	Expected end date	Location
Publication of tender package and evaluation of bids for the hardware tender of IT system	01/01/2022	31/03/2022	Yerevan
Piloting of rehabilitation programmes	01/01/2022	31/03/2022	Yerevan and other regions of Armenia
Grant award to pilot vocational programmes	01/01/2022	31/03/2022	Yerevan
Monitoring implementation of sub-grant agreement(s) and evaluation of the impact of vocational programmes	01/01/2022	31/03/2022	Yerevan and other regions of Armenia
Specific skill-based training sessions on piloting of rehabilitation programme	01/01/2022	31/03/2022	Yerevan
Awareness-raising activities (under way)	01/01/2022	31/03/2022	Yerevan