



Further Strengthening the Probation Service in Armenia

Activities work plan for the period January - March 2025

Activity name	Expected start date	Expected end date	Location
First Steering Committee meeting	01/01/2025	31/03/2025	Yerevan
Development of holistic coaching and mentoring programme for the probation staff	01/01/2025	31/03/2025	Yerevan
Needs assessment on the necessity of new modules/ features	01/01/2025	31/03/2025	Yerevan
Publication/assessment of tender; procurement of software	01/01/2025	31/03/2025	Yerevan
Working group on discussing recommendations on improving the probation regulatory framework	01/01/2025	31/03/2025	Yerevan
Needs assessment on pre-release reports by the probation staff	01/01/2025	31/03/2025	Yerevan