

## Support the Scaling-up of the Probation Service in Armenia

### Activities work plan for the period January - March 2020

Activity name	Expected start date	Expected end date	Location
Assessment mission of probation service	January	March	Yerevan and other regions
1st Steering Committee meeting and Press conference	11 February	11 February	Yerevan
Workshop to present and discuss assessment report findings and recommendations	9 March	31 March	Yerevan
Working Group meeting on drafting legislative amendments	3 February	31 March	Yerevan
Recruitment of consultants for drafting legislative amendments	17 February	31 March	Yerevan
Working group meeting on reviewing/updating of training curricula for probation service	16 March	31 March	Yerevan
Teviewing/Updating training curricula for probation service	3 February	31 March	Yerevan
Assessment mission and report on development and introduction of IT system to support the operation and networking of the probation service	17 February	31 March	Yerevan and other regions
Assessment mission and report with focus on reintegration and vocational programmes	9 March	31 March	Yerevan and other regions