

Support the Scaling-up of the Probation Service in Armenia

Activities work plan for the period January - March 2021

Activity name	Expected start date	Expected end date	Location
Project board Steering Committee	07/01/2021	31/03/2021	Yerevan or online
Assessment mission and report concerning the development and introduction of IT system to support the operation and networking of the State Probation Service	07/01/2021	31/03/2021	Yerevan
Working Group (WG) session on drafting the package of amendments on probation legislation	18/01/2021	31/03/2021	Yerevan or online
Specific skill-based training sessions to ensure application of RNA tool in practice (skill-based approach)	18/01/2021	31/03/2021	Yerevan or online
Development of software component of RNA tool	18/01/2021	31/03/2021	Yerevan
Up to 2 awareness-raising activities	18/01/2021	31/03/2021	Yerevan or online
Desk work on development of training modules for Justice Academy attendees	18/01/2021	31/03/2021	Yerevan (desk work)
Refresher ToT on the revised training curricula	01/03/2021	31/03/2021	Yerevan and regions of Armenia
Workshop to present and discuss the package of amendments on probation legislation	01/02/2021	31/03/2021	Yerevan or online
Workshop to present and discuss the training package	01/02/2021	31/03/2021	Yerevan or online
Piloting of revised RNA tool	01/02/2021	31/03/2021	Yerevan and other regions of Armenia
Desk work with a focus on assessing reintegration and vocational programs	01/02/2021	31/03/2021	Yerevan (desk work)