

## Support the Scaling-up of the Probation Service in Armenia

### Activities work plan for the period July - September 2020

Activity name	Expected start date	Expected end date	Location
One working group session to improve and submit an updated risk and assessment tool	01/07/2020	31/08/2020	Yerevan
One awareness raising activity	01/07/2020	11/09/2020	Yerevan
Drafting the package of legislative amendments, including desk work on recommendations for legislative/policy amendments	01/07/2020	30/09/2020	Yerevan
Desk review/update training curricula, courses, materials for probation service	01/07/2020	30/09/2020	Yerevan
Desk review of RNA tool	01/07/2020	30/09/2020	Yerevan
One working group session on drafting the package of legislative amendments	01/08/2020	30/09/2020	Yerevan
Assessment mission and report with focus on reintegration and vocational programs	01/08/2020	30/09/2020	Yerevan
Assessment mission and report with focus on reintegration and vocational programs	01/08/2020	30/09/2020	Yerevan and regions of Armenia
Assessment mission and report concerning development and introduction of IT system to support the operation and networking of the probation service	01/08/2020	30/09/2020	Yerevan and regions of Armenia
Development of software component of RNA tool	01/09/2020	30/09/2020	Yerevan
Workshop to present and discuss the training package	01/09/2020	30/09/2020	Yerevan
Workshop to present and discuss the package on legislative amendments	01/09/2020	30/09/2020	Yerevan
Desk work on development of training modules for Justice Academy attendees	01/09/2020	30/09/2020	Yerevan