



Strengthening the Probation Service in Armenia

Activities work plan for the period July - September 2024

Activity name	Expected start date	Expected end date	Location
Cascade training for probation staff on specific modules	01/07/2024	31/08/2024	Yerevan
RESEARCH RNA validation	01/07/2024	31/08/2024	Yerevan
Workshop to present and discuss the results of the second stage of validation of RNA tool	01/07/2024	31/08/2024	Yerevan
Development of amendments to Law on Probation in line with mediation and inter-agency cooperation assessment reports	01/07/2024	31/08/2024	Yerevan
Development of multidisciplinary training on alternative sanctions (preparatory work)	01/07/2024	31/08/2024	Yerevan
Cascade training for probation staff on guidelines on application of new alternative measures and sanctions	01/07/2024	31/08/2024	Yerevan
Development of new rehabilitation programmes addressing different needs of the convicts, including vulnerable groups	01/07/2024	31/08/2024	Yerevan
Adaptation of rehabilitation programmes addressing different needs of violent offenders	01/07/2024	31/08/2024	Desk work
Development of the technical specifications of software and publication/assessment of tender; integration of new module	01/07/2024	31/08/2024	Desk work
Development of the technical specifications of hardware and publication/assessment of tender; procurement of equipment	01/07/2024	31/08/2024	Desk work