

Further Strengthening the Probation Service in Armenia

Activities work plan for the period July - September 2026

Activity name	Expected start date	Expected end date	Location
Training for probation staff on specific modules (on topics that are relevant for preparing new pre-release template, e.g. evaluation of static and dynamic risk factors, integrating gender-responsive considerations)	01/07/2026	30/09/2026	Yerevan
Training for probation staff on specific modules (on topics that are relevant for preparing new pre-release template, e.g. evaluation of static and dynamic risk factors, integrating gender-responsive considerations)	01/07/2026	30/09/2026	Yerevan
Update and revision of the existing guidelines for the pre-release report to include elements of a structured professional judgment	01/07/2026	30/09/2026	Yerevan
Training for probation staff to prepare for the piloting of the new concept of pre-release reports by the probation staff	01/07/2026	30/09/2026	Yerevan
Piloting and evaluating the new concept of pre-release reports by the probation staff	01/07/2026	30/09/2026	Yerevan and regions and Armenia
Workshop on presenting and discussing recommendations on improving pre-release reports by the probation staff or evaluating the results of the pilot	01/07/2026	30/09/2026	Yerevan
Training for probation and penitentiary staff on revised substance use programme	01/07/2026	30/09/2026	Yerevan
Development of the rehabilitation programme on gambling addictions and review of the rehabilitation programmes package offer by the PS in Armenia	01/07/2026	30/09/2026	Deskwork
Working group on developing the rehabilitation programme on gambling addictions and reviewing of the programmes package offered by the PS	01/07/2026	30/09/2026	Yerevan
ToT on rehabilitation programme on gambling addictions	01/07/2026	30/09/2026	Yerevan and regions and Armenia
HARDWARE - Publication/assessment of tender; procurement of equipment	01/07/2026	30/09/2026	Yerevan
TECHNICAL EXPERTISE - Developing the Penitentiary and Probation Reform Strategy	01/07/2026	30/09/2026	Yerevan