

Support the Scaling-up of the Probation Service in Armenia

Activities work plan for the period July - September 2022

Activity name	Expected start date	Expected end date	Location
Desk work on the finalisation of the package of legislative amendments (follow-up review in view of new legislation)	01/07/2022	30/09/2022	Yerevan
Workshop to present the package of legislative amendments to interested parties	01/07/2022	30/09/2022	Yerevan
Desk work on development of guidelines for application of new alternatives to detention	01/07/2022	30/09/2022	Yerevan
One half-day workshop to present and discuss the guidelines or application of new alternatives to detention	01/07/2022	30/09/2022	Yerevan
Second study visit for probation and MoJ staff to CoE member states	01/07/2022	30/09/2022	TBC
Adaptation and piloting of HELP course on Alternative Measures to Detention	01/07/2022	30/09/2022	Yerevan
Up to two 2 or 3-day specific skill-based training sessions on revised training modules (knowledge and skill-based approach)	01/07/2022	30/09/2022	Yerevan or regions
Follow-up revision/editing and publication of training curricula for the probation staff based on the results of pilot/follow-up training sessions	01/07/2022	30/09/2022	Yerevan
Follow-up two one-day training on the guideline on revised individual supervision plan and the guideline on the use of RNA tool	01/07/2022	30/09/2022	Yerevan
Publication of tender package and evaluation of bids for the hardware tender of IT system	01/07/2022	30/09/2022	Yerevan
Procurement process of hardware for the IT system	01/07/2022	30/09/2022	Yerevan
Follow-up revision of RNA tool based on the results of the piloting	01/07/2022	30/09/2022	Yerevan

Activity name	Expected start date	Expected end date	Location
Piloting of rehabilitation programmes	01/07/2022	30/09/2022	Yerevan and other regions of Armenia
Monitoring implementation of grant agreement	01/04/2022	30/09/2022	Yerevan and other regions of Armenia
Workshop to present and discuss the results of the piloting of rehab programmes and its report	01/07/2022	30/09/2022	Yerevan
Follow-up revision and publication of training course on the probation (in view of new legislation)	01/07/2022	30/09/2022	Yerevan
Training sessions on the probation for judges, candidate judges and prosecutors	01/07/2022	30/09/2022	Yerevan