



Further Strengthening the Probation Service in Armenia

Activities work plan for the period July - September 2025

Activity name	Expected start date	Expected end date	Location
ToT for probation staff to implement coaching and mentoring programme for the probation staff-Session 2	23/07/2025	25/07/2025	Yerevan
Working group on discussing the needs assessment report on pre-release reports by the probation staff	01/07/2025	30/09/2025	Yerevan
Development of recommendations on improving pre-release reports by the probation staff	01/07/2025	30/09/2025	Yerevan
Needs assessment on pre-release reports by the probation staff	01/07/2025	30/09/2025	Yerevan
Publication/assessment of tender; procurement of software	01/07/2025	30/09/2025	Yerevan
Technical expertise on Software integration	01/07/2025	30/09/2025	Yerevan
Working group on discussing new software parameters for furthering the IT capacity of the Probation Service	01/07/2025	30/09/2025	Yerevan
Needs assessment on the necessity of new modules/features	01/07/2025	30/09/2025	Yerevan
Working group on discussing roles and responsibilities of agencies, proposing legislative adjustments or unified practices, and generating actionable solutions	01/07/2025	30/09/2025	Outside Yerevan