



Further Strengthening the Probation Service in Armenia

Activities work plan for the period October - December 2025

Activity name	Expected start date	Expected end date	Location
RESEARCH - Piloting of coaching and mentoring programme	01/10/2025	31/12/2025	Online
Working group on discussing the use of RNA tool and implementation related details and needs in relation to the pre-release reports	01/10/2025	31/12/2025	Yerevan
TECHNICAL EXPERTISE - Development of recommendations on improving pre-release reports by the probation staff	01/10/2025	31/12/2025	Yerevan
Working group on discussing the template of pre-release reports and its guidelines by the probation staff	01/10/2025	31/12/2025	Yerevan
Publication/assessment of tender; procurement of software	01/10/2025	31/12/2025	Yerevan
TECHNICAL EXPERTISE - Software integration	01/10/2025	31/12/2025	Yerevan
Working group on discussing roles and responsibilities of agencies, proposing legislative adjustments or unified practices, and generating actionable solutions	01/10/2025	31/12/2025	Yerevan
Workshop on exchange of experience on rehabilitation programmes for violent offenders between the Probation Services of Moldova and Armenia	01/10/2025	31/12/2025	Yerevan