

Support the Scaling-up of the Probation Service in Armenia

Activities work plan for the period October - December 2020

Activity name	Expected start date	Expected end date	Location
Working Group (WG) session on drafting the package of legislative amendments	01/10/2020	31/010/2020	Yerevan
DESIGN Desk review of the RNA tool	01/10/2020	15/11/2020	Yerevan
Assessment mission and report concerning the development and introduction of IT system to support the operation and networking of the State Probation Service	01/10/2020	30/11/2020	Yerevan
Development of software component of RNA tool	01/10/2020	31/12/2020	Yerevan
Assessment mission and report with focus on reintegration and vocational programs	01/10/2020	31/12/2020	Yerevan
Up to 2 awareness-raising activities	01/10/2020	31/12/2020	Yerevan
Desk work on development of training modules for Justice Academy attendees	01/10/2020	31/12/2020	Yerevan
Workshop to present and discuss the package on legislative amendments	19/10/2020	30/11/2020	Yerevan
Workshop to present and discuss the training package	19/10/2020	30/11/2020	Yerevan
Specific skill-based training sessions to ensure application of RNA tool in practice (skill-based approach)	19/10/2020	23/12/2020	Yerevan and/or other regions of Armenia
Workshop to present and discuss the assessment report	01/11/2020	23/12/2020	Yerevan
Desk work on development of guidelines on the use of RNA tool	11/11/2020	31/12/2020	Yerevan
Workshop to present and discuss the assessment report	16/11/2020	31/12/2020	Yerevan
Piloting of revised RNA tool	16/11/2020	31/12/2020	Yerevan
Development of the technical specifications	01/12/2020	31/12/2020	Yerevan
Development of new reintegration and vocational programs	01/12/2020	31/12/2020	Yerevan
Desk review/update training curricula, courses, materials for probation service	01/10/2020	30/11/2020	Yerevan