

## Support the Scaling-up of the Probation Service in Armenia

### Activities work plan for the period April - June 2021

Activity name	Expected start date	Expected end date	Location
Project board Steering Committee	01/10/2021	31/12/2021	Yerevan
Up to three 2-day specific skill-based training sessions on revised training modules; provide capacity-building support to ensure that the current staff delivers a suitable standard of basic supervision of offenders and development of advisory reports (knowledge and skill-based approach)	01/10/2021	31/12/2021	Yerevan and other regions of Armenia
Up to five 2-day specific skill-based training sessions on revised training modules; provide capacity-building support to ensure that the current staff delivers a suitable standard of basic supervision of offenders and development of advisory reports (knowledge and skill-based approach)	01/10/2021	31/12/2021	Yerevan and other regions of Armenia
Piloting of revised RNA tool (under way, carried over from the previous WP)	01/10/2021	31/12/2021	Yerevan and other regions of Armenia
Publication of tender package and evaluation of tender bids	01/10/2021	31/12/2021	Yerevan
Procurement process of hardware and software for IT system organised	01/10/2021	31/12/2021	Yerevan and other regions of Armenia
Workshop to present and discuss the guidelines on the use of RNA tool	01/10/2021	31/12/2021	Yerevan
Desk work on development of guidelines on the use of RNA tool	01/10/2021	31/12/2021	Yerevan
Development of new reintegration and vocational programmes (under way, carried over from the previous WP)	01/10/2021	31/12/2021	Yerevan
Piloting of reintegration programmes	01/10/2021	31/12/2021	Yerevan and other regions of Armenia
Grant award to pilot vocational programmes	01/10/2021	31/12/2021	Yerevan and other regions of Armenia
Awareness raising campaign	01/10/2021	31/12/2021	Yerevan
Three one-day training session to ensure inter-institutional communication between Justice Academy attendees	01/10/2021	31/12/2021	Yerevan and other regions of Armenia