



Strengthening the Probation Service in Armenia

Activities work plan for the period September - December 2024

Activity name	Expected start date	Expected end date	Location
Cascade training for probation staff on specific modules	09/01/2024	31/12/2024	Yerevan
Cascade training for probation staff on specific modules	09/01/2024	31/12/2024	Yerevan
Cascade training for probation staff on specific modules	09/01/2024	31/12/2024	Yerevan
RNA validation	09/01/2024	31/12/2024	Yerevan
Workshop to present and discuss the results of the second stage of validation of RNA tool	09/01/2024	31/12/2024	Yerevan
Development of amendments to Law on Probation in line with mediation and inter-agency cooperation assessment reports	09/01/2024	31/12/2024	Yerevan
Cascade training for probation staff on guidelines on application of new alternative measures and sanctions	09/01/2024	31/12/2024	Yerevan
Cascade training for probation staff on guidelines on application of new alternative measures and sanctions	09/01/2024	31/12/2024	Yerevan
Development of new rehabilitation programmes addressing different needs of the convicts, including vulnerable groups	09/01/2024	31/12/2024	Yerevan
Working meeting with NGOs and Probation Service	09/01/2024	31/12/2024	Yerevan

Activity name	Expected start date	Expected end date	Location
Piloting and evaluation of rehabilitation programme addressing different needs of violent offenders	09/01/2024	31/12/2024	Yerevan
Development of the technical specifications of software and publication/assessment of tender; integration of new module	09/01/2024	31/12/2024	Yerevan
Development of the technical specifications of hardware and publication/assessment of tender; procurement of equipment	09/01/2024	31/12/2024	Yerevan