

## Enhancing penitentiary capacities in addressing radicalisations in prisons in Western Balkans

### Activities work plan from April to June 2022

Activity name	Expected start date	Expected end date	Location
2nd joint on-site visit	01/04/2022	30/04/2022	Bosnia and Herzegovina
1st cascade session (Peer to peer training)	01/04/2022	31/05/2022	Belgrade or elsewhere
2nd cascade session (Peer to peer training)	01/04/2022	31/05/2022	Belgrade or elsewhere
3rd cascade session (Peer to peer training)	01/04/2022	31/05/2022	Belgrade or elsewhere
4th cascade session (Peer to peer training)	01/04/2022	31/05/2022	Belgrade or elsewhere
5th cascade session (Peer to peer training)	01/04/2022	31/05/2022	Belgrade or elsewhere
1st cascade session (Peer to peer training)	01/04/2022	31/05/2022	Pristina or elsewhere
2nd cascade session (Peer to peer training)	01/04/2022	31/05/2022	Pristina or elsewhere
3rd cascade session (Peer to peer training)	01/04/2022	31/05/2022	Pristina or elsewhere
4th cascade session (Peer to peer training)	01/04/2022	31/05/2022	Pristina or elsewhere

Activity name	Expected start date	Expected end date	Location
3rd Working group meeting on developing the tools and programme	01/04/2022	31/05/2022	Tirana or elsewhere
Regional Conference	01/05/2022	30/04/2022	Budva or elsewhere in Montenegro
Training of trainers on the new tools and programme	01/05/2022	15/07/2022	Tirana or elsewhere
Regional Conference 2	01/06/2022	30/07/2022	Tirana or elsewhere
3rd joint on-site visit	01/06/2022	30/06/2022	TBD