



Enhancing penitentiary capacities in addressing radicalisations in prisons in Western Balkans

Activities work plan from July to September 2021

Activity name	Expected start date	Expected end date	Location
First Joint on-site visit	01/07/2021	30/09/2021	TBD
3rd thematic working group sessions - Group 2: Rehabilitation and disengagement from violence	01/09/2021	30/09/2021	Sarajevo
3rd thematic working group sessions - Group 3: Capacity-Building and Training of prison staff	15/09/2021	30/09/2021	Tirana
Project board 5th Steering Committee meeting	01/09/2021	30/09/2021	TBD
Procurement of vocational training equipment and supplies for 6 beneficiaries	01/07/2021	30/09/2021	TBD
ON-SITE VISIT Piloting phase	01/09/2021	30/11/2021	Belgrade or elsewhere
Piloting of new tools and programme in prisons	01/09/2021	30/09/2021	Pristina or Dubrava
Translation services for articles/news and documents to be placed on web platform for exchange of good practices, information and data between the 6 WB beneficiaires	01/07/2021	30/09/2021	