



Enhancing penitentiary capacities in addressing radicalisations in prisons in Western Balkans

Activities work plan from October to December 2022

Activity name	Expected start date	Expected end date	Location
Regional Conference 2	01/09/2022	30/09/2022	Tirana or elsewhere
Piloting the new tools and programme in up to 2 prisons in Albania	01/09/2022	30/11/2022	Tirana
Project board 7th SC meeting	01/09/2022	10/10/2022	TBD
Working group meeting for the development of final outputs	15/09/2022	31/10/2022	Online
Publication of the outputs	01/10/2022	30/11/2022	Western Balkans region
Training course for probation services	01/11/2022	30/11/2022	Pristina or elsewhere
Production of visibility items on projec results (short videos, publication-brochure etc)	01/10/2022	15/12/2022	