



Enhancing cooperation in the Western Balkans in managing violent extremism in prisons and preventing further radicalisation after release

Activities work plan from January to March 2024

Activity name	Expected start date	Expected end date	Location
Conducting baseline-assessment exploring application of the community sanctions and measures on violent extremist offenders in BiH, with special emphasis on women offenders in BiH	01/01/2024	15/09/2024	Bosnia and Herzegovina
CONFERENCE Regional Conference - Priority area II	15/03/2024	30/03/2024	TBD
Adjustment, optimatisation and standardisation of the developed VEP-s specific tools/program towards specific contex of Serbian penitentiary system	20/01/2024	30/03/2024	Belgrade, Serbia
Adjustment, optimatisation and standardisation of the developed VEP-s specific tools/program, developmnet of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring stainable utilisation in practice in the Albanian penitentiary system	01/01/2024	29/02/2024	Tirana or elsewhere in Albania
Adjustment, optimatisation and standardisation of the developed VEP-s specific tools/program, developmnet of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring stainable utilisation in practice in the Kosovo penitentiary system	15/01/2024	31/01/2024	Pristina or elsewhere

Activity name	Expected start date	Expected end date	Location
Adjustment, optimatisation and standardisation of the developed VEP-s specific tools/program, developmnet of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring stainable utilisation in practice in the North Macedonian penitentiary system	01/02/2024	31/03/2024	Skopje or elsewhere
Adjustment, optimatisation and standardisation of the developed VEP-s specific tools/program, developmnet of pre-release programs, training, piloting, evaluation and monitoring, towards ensuring stainable utilisation in practice in the Montenegrin penitentiary system	01/02/2024	31/03/2024	Podgorica or elsewhere
Comprehensive assessment of the current practices and procedures related to the release and reintegration of VEPs in Albania's prison system	01/02/2024	30/09/2024	TBD
Design and on-line publication of the Research Paper I & II	01/02/2024	28/02/2024	