

Enhancing penitentiary capacities in addressing radicalisations in prisons in Western Balkans

Activities work plan from April to June 2020

Activity name	Expected start date	Expected end date	Location
Developing a web platform for exchange of good practices, information and datas	01/04/2020	30/09/2020	N/A
WORKING GROUP 2nd thematic working group sessions - Group 4: Preparation for release and post-penal assistance towards full reintegration back into society	19/05/2020	20/05/2020	Skopje or elsewhere
WORKING GROUP 2nd thematic working group sessions - Group 2: Rehabilitation and disengagement from violence	09/06/2020	10/06/2020	Sarajevo or other location
WORKING GROUP 2nd thematic working group sessions - Group 3: Capacity-Building and Training of prison staff	24/06/2020	25/06/2020	Tirana or other location
TECHNICAL EXPERTISE Translation, SCORM and adaption to three language versions (SLB, SRB/BiH/MNG and MKD) Translation of HELP module and other RAN, P&P materials.	01/04/2020	30/06/2020	N/A
1st session under WG session: Developing the screening tool for identification of radicalised persons in prison in Serbia	01/04/2020	30/04/2020	Online
2nd session under WG session 2: Developing the RNA tool for radicalised prisoners	28/05/2020	29/05/2020	Belgrade or other location

1st session under WG session 1: On-line support/distance work – developing/revising the screening tools, signs for identification of radicalisation in Kosovo* prisons	01/04/2020	15/05/2020	Online
2nd session under WG session: Developing the RNA tool for radicalised prisoners	15/06/2020	30/06/2020	Pristina or other location