

Strengthening the provision of health care and mental health care in prisons in Romania

Activities Work Plan for the period from April to June 2023

Activity name	Expected start date	Expected end date	Location
Project Board Steering Committee meeting	01/04/2023	30/06/2023	Bucharest
Finalisation of the Strategy and Action Plan on human resources	01/04/2023	30/06/2023	Bucharest
Follow up activities to the recommendations with regards improving the regulatory framework on mental health	01/04/2023	30/06/2023	Bucharest
2 days ToT on recording the injuries and screening upon the admission 1st Phase	01/04/2023	30/06/2023	Bucharest
3 days ToT on recording the injuries and screening upon the admission 2nd Phase	01/04/2023	30/06/2023	Bucharest
PEER TO PEER Cascade training on recording injuries and screening upon admission	01/04/2023	30/06/2023	Bucharest
PEER TO PEER Cascade training on recording injuries and screening upon admission	01/04/2023	30/06/2023	Bucharest
Working Group meeting on development /revision of protocols on mental health issues	01/04/2023	30/06/2023	Bucharest