

**Further Strengthening the provision of health care and mental health care in prisons and other closed institutions in Romania
 (Phase 2)**

Activities Work Plan for the period from April to June 2025

Activity name	Expected start date	Expected end date	Location
Information sessions with young professionals and students	01/04/2025	30/06/2025	Romania
Developing educational programme on mental health issues (technical expertise)	01/04/2025	30/06/2025	Romania
Meetings to develop training programme (forensic pshychiatry)	01/04/2025	30/06/2025	Romania
Meetings to develop training programme on mental health issues	01/04/2025	30/06/2025	Romania
Developing an educational programme on mental health issues including and not limited to forensic pshychiatry (technical expertise)	01/04/2025	30/06/2025	Romania
On site visit to one or two ambulatory units in Romania	01/04/2025	30/06/2025	Romania