

Enhancing health care and human rights protection in closed institutions in Romania

Activities Work Plan for the period from July to September 2026

Activity name	Expected start date	Expected end date	Location
Preparatory work for piloting the training programme on forensic psychiatry - 1st phase	01/09/2026	30/09/2026	Sibiu
Preparatory work for Information session to attract the medical personnel	01/09/2026	30/09/2026	Romania
Preparatory work -Support to Ambulatory Units	01/09/2026	30/09/2026	Off-site work