

Improving the juvenile justice system and strengthening the education and training of penitentiary staff in Slovenia (Component II)

Activities Work Plan for the period from April to June 2023

Activity name	Expected start date	Expected end date	Location
Roadmap for the implementation of the new RNA tool	01/04/2023	30/06/2023	Ljubljana
Draft proposal for the new status profession of prison staff	01/04/2023	30/06/2023	Ljubljana
Desk work and first meeting for a draft proposal for the new status profession of prison staff	20/04/2023	20/04/2023	Ljubljana
2-day Training of Trainers on Dynamic Security and Training Methodology for Prisons	25/04/2023	26/04/2023	Ljubljana
1 day meeting of consultants on Piloting of a Risk and Needs Assessment tool	30/06/2023	30/06/2023	Ljubljana
Project board Activity Advisory group meeting	09/05/2023	09/05/2023	Ljubljana