

**Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova**

**Activities Work Plan for the period from April to June 2021**

Activity name	Expected start date	Expected end date	Location
Project board 1st Programme SC & Launching (including coordination meetings with authorities/beneficiaries)	22/04/2021	22/04/2021	Online
Translation into Romanian of the Recommendation Rec(2006)2-rev of the Committee of Ministers to member States on the European Prison Rule	15/04/2021	16/07/2021	Desk work
Translation into Romanian, legal review and editing (electronic version) the support learning materials under the Prison Management Manual	26/04/2021	19/11/2021	Desk work
Editing and printing of the Prison Management Manual	31/05/2021	30/11/2021	Chisinau
One 3-day progress assessment mission to P7-Rusca (women), P10-Goian (juveniles), P1-Taraclia (male adult) and NAP; piloting the revised management of tasks with focus on the resocialization of inmates and dynamic security, in view of advancing the current pilot and agree on a ROAD MAP (including necessary prerogatives) for extending the initiative to other prisons	21/06/2021	30/07/2021	Online
One 2-day Induction training for prison staff on piloting the Risk and Needs Assessment (RNA) tool in prisons	28/06/2021	30/07/2021	Online
First 2-day WG meeting (of up to 2) to develop standard operational procedures (SOPs) for prison frontline staff on preventing and combating inter-prisoner violence	28/06/2021	29/09/2021	Online
First (of up to two) 2-day WG meeting to develop specialized Module on working with juveniles, to supplement the initial training Curricula for prison staff	28/06/2021	30/09/2021	Online
Translation of the Statement of principles relating to the treatment of persons deprived of their liberty in the context of the coronavirus disease (COVID-19) pandemic	19/04/2021	30/04/2021	Desk work

Activity name	Expected start date	Expected end date	Location
Translation, editing and printing of the CoE publication "Organisation and Management of Health Care in Prisons"	26/04/2021	30/11/2021	Desk work
Professional development courses (up to three consecutive, of 25-hours each) for multidisciplinary teams - doctors, nurses, psychologists, psychiatrists and social assistants on subjects as management of communicable diseases, social and medical psychology etc	26/04/2021	17/12/2021	Online
One 1-day expert consultation meeting to adjust the RNA tool for piloting and further use in probation	28/06/2021	09/07/2021	Online
Up to 2-day induction training for probation staff from selected offices in Piloting the Risk and Needs Assessment (RNA) tool for probation, with consequent monitoring and consultancy (online)	28/06/2021	30/07/2021	Online
Development, editing and printing of information materials (leaflets) on safeguards during treatment for patients, including forensic patients	28/06/2021	29/10/2021	Desk work
Up to 4-day documentation mission to psychiatric establishments to assess existing practices and capacity to multidisciplinary approach to the implementation of rehabilitation interventions; in view of developing a Concept for the psycho-social rehabilitation of patients (including forensic patients)	29/06/2021	29/10/2021	Chisinau