

Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from April to June 2022

Activity name	Expected start date	Expected end date	Location
Project meeting Coordination meetings with authorities and beneficiary institutions	01/04/2022	30/06/2022	Chisinau
Up to 6-day assessment mission to prisons, including Prison hospital, to identify further needs for medical equipment and devices, and develop technical specifications for the procurement	01/04/2022	30/06/2022	Moldova
Development, editing and printing of information materials (leaflets) on safeguards during treatment for patients, including forensic patients	01/04/2022	30/06/2022	Chisinau
Communication Social media boosting, February - July 2022	01/04/2022	30/07/2022	Chisinau
Second (of up to two) 2-day WG meeting to develop a specialized Module on working with young offenders (postponed from 27-28 Jan to 12-13 Apr due to health condition of several WG members)	04/04/2022	15/04/2022	Online
Up to 4-day documentation mission to psychiatric establishments to assess existing practices and capacity to multidisciplinary approach to the implementation of rehabilitation interventions; in view of developing a Concept for the psycho-social rehabilitation of patients (including forensic patients)	02/05/2022	30/06/2022	Chisinau
First (of up to two) 2-day WG meeting to develop a Concept for the development of integrated specialised mental health services (psycho-medical, educational, social services etc) in prisons	03/05/2022	30/06/2022	Chisinau
Procurement, delivery and demonstration of EM bracelets	03/05/2022	30/08/2022	Chisinau

Activity name	Expected start date	Expected end date	Location
One up to 4-day ToT on Motivational Interviewing for the prison staff participating in piloting of the Risk and Needs Assessment (RNA) tool (intensive training and practical sessions) for the consolidation of knowledge and skills, and further guidance of their peers in the evaluation of risks and needs in detainees	10/05/2022	17/06/2022	Chisinau
Fourth (of up to four) 2-day WG meeting for the development of the Curriculum for the initial training of probation staff, with training support materials	16/05/2022	31/05/2022	Chisinau
Piloting the CBT General programme: Up to 3-day induction training for multidisciplinary teams from 3 selected prisons on the implementation of the CBT Programme – General Rehabilitation Programme	16/05/2022	30/06/2022	Chisinau or hybrid
One up to 4-day ToT session, including simulations, for the NAP TC trainers on the support material developed under the Prison Management Manual (developed under previous project)	16/05/2022	15/07/2022	Chisinau or hybrid
Project board 3rd Steering Committee, and meetings with national authorities and beneficiaries	06/06/2022	17/06/2022	Chisinau
One 2-day Training of Trainers session for prison staff working with juveniles, based on the specialised Module developed	20/06/2022	15/07/2022	Chisinau or hybrid
One up to 4-day on-the-site visit to 3 prisons piloting the reorganisation of tasks with more focus on the resocialization of inmates and dynamic security (P7-Rusca (women), CDYC-Goian (young offenders), P1-Taraclia (male adults) and NAP; for the assessment of the progress and providing the Change Management Teams (CMT) with further guidance for the implementation of these prisons' Action Plans	20/06/2022	22/07/2022	TBC
2-day WG/expert meeting for developing Guidelines for devising individual sentence plan	20/06/2022	22/07/2022	Chisinau or hybrid