

## Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

### Activities Work Plan for the period from April to June 2023

Activity name	Expected start date	Expected end date	Location
Project meeting Coordination meetings with authorities and beneficiary institutions	03/04/2023	30/06/2023	Chisinau
Publication of Istanbul Protocol. Translation and printing	03/04/2023	30/06/2023	Chisinau
Expert analysis (report) of data provided by the National Probation Inspectorate (NPI) in accordance with the Methodology for measuring the reintegration rate after probation	03/04/2023	30/06/2023	Desk work
Development, editing and printing of information materials (leaflets) on safeguards during treatment for patients, including forensic patients	03/04/2023	30/09/2023	Desk work
3-day documentation mission to the Republic of Moldova, in view of developing a draft Public Policy Paper on the quality of health care provided in prisons	24/04/2023	30/06/2023	Chisinau
First 2-day WG meeting (out of 2) to develop a Concept on integrated specialised mental health services (psycho-medical, educational, social services etc) in prisons	27/04/2023	12/05/2023	Online
Piloting the CBT General programme: Second 0,5 day consultation session online	08/05/2023	31/05/2023	Online
1-day experts' group consultation meeting (online) to discuss with national authorities the format and scope of the Strategy to prevent and reduce overcrowding in the prisons	15/05/2023	31/05/2023	Online
4-day visit for the NAP and NPI on designing and delivering practical skills-oriented and competency based training; and on the reorganisation of probation / enhancing the capability of the Probation Service from the strategic, operational and organisational perspectives	15/05/2023	30/06/2023	Czech Republic
1st (of up to 2) 2-day WG meeting to develop a new Offending Behavior Programmes (OBPs) / interventions focused on aggressive/ violent behavior of adult offenders under probation	15/05/2023	30/06/2023	Chisinau

Activity name	Expected start date	Expected end date	Location
3-day mission to assess the infrastructure and develop recommendations for its adaptation to ensure the functionality of the integrated model of psychosocial rehabilitation for patients in psychiatric hospitals, and the minimum staffing levels required for psychosocial activities at each psychiatric establishment (including proposals on the incentives for their recruitment)	15/05/2023	21/07/2023	Moldova
Video materials to promote Project results	15/05/2023	30/11/2023	
1st WG meeting (out of 2) to develop a Regulation on psychosocial rehabilitation services for people with mental disabilities and quality standards for the implementation of the integrated model of psychosocial rehabilitation for patients in psychiatric hospitals	22/05/2023	23/06/2023	Chisinau
Project board 5th Steering Committee	23/06/2023	23/06/2023	Chisinau
Piloting the Guidelines for devising individual treatment plans (linked with output 1.1.2): 1st progress monitoring meeting (0.5 day online)	05/06/2023	30/06/2023	Online
4-day on-site visit to 3 prisons piloting the reorganisation of tasks with more focus on the resocialization of inmates and dynamic security (P7-Rusca (women), CDYC-Goian (young offenders), P1-Taraclia (male adults) and NAP; for the assessment of the progress and providing the Change Management Teams (CMT) with further guidance for the implementation of these prisons' Action Plans	05/06/2023	14/07/2023	Moldova
One 1-day evaluation workshop to present the results and recommendations for the implementation of the CBT Programme – General Rehabilitation Programme at the prison system level	19/06/2023	30/06/2023	Chisinau
Piloting the CBT Specialist module: One 1-day induction training for multidisciplinary teams from the 3 pilot prisons on the implementation of the Specialised Module for treatment of detainees serving long-term sentences	19/06/2023	30/06/2023	Chisinau
First 2-day meeting (out of 2) of the experts' group for the development of the Strategy to prevent and reduce overcrowding in the prisons	19/06/2023	21/07/2023	Chisinau
2nd (of up to 2) 2-day WG meeting to develop a new Offending Behavior Programmes (OBPs) / interventions focused on aggressive/ violent behavior of adult offenders under probation	26/06/2023	20/07/2023	Chisinau
Procurement, delivery, installation and demonstration (training) of the medical equipment and devices in all prisons (primary health care units and prison hospital)	26/06/2023	20/07/2023	Moldova