

**Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova**

**Activities Work Plan for the period from January to March 2022**

Activity name	Expected start date	Expected end date	Location
Project meeting Coordination meetings with authorities and beneficiary institutions	01/01/2022	31/12/2022	Chisinau
2-day WG meeting to develop a specialized Module on working with young offenders	10/01/2022	25/02/2022	Online
2nd Working Group meeting (of up to 3) for the development of Policies & Standard Operational Procedures (SOPs) on (1) dynamic security, (2) treatment of vulnerable groups of detainees, (3) preventing and combating inter-prisoner violence, and (4) combating the expansion of subculture phenomenon to Juveniles Detention Centres	17/01/2022	25/02/2022	Online
Development, editing and printing of information materials (leaflets) on safeguards during treatment for patients, including forensic patients	17/01/2022	30/04/2022	Chisinau
1-day evaluation Workshop to present the results of piloting the Risk and Needs Assessment (RNA) tool in Probation; and convey final recommendations on the implementation of the tool within the probation system	24/01/2022	18/02/2022	Online
One up to 4-day ToT on Motivational Interviewing for the prison staff participating in piloting of the Risk and Needs Assessment (RNA) tool (intensive training and practical sessions) for the consolidation of knowledge and skills, and further guidance of their peers in the evaluation of risks and needs in detainees	01/02/2022	28/02/2022	Online
1-day evaluation Workshop to present the results in piloting the Risk and Needs Assessment (RNA) tool in prisons; and convey final recommendations on the implementation of the tool within the prison system	01/02/2022	31/03/2022	Online
Procurement, delivery and demonstration of Electronic Monitoring bracelets	01/02/2022	31/05/2022	Chisinau

Activity name	Expected start date	Expected end date	Location
Second 1-day intermediary consultation session, to provide feedback and further guidance to WG members in the development of Policies & Standard Operational Procedures (SOPs) on (1) dynamic security, (2) treatment of vulnerable groups of detainees, (3) prevention of inter-prisoner violence, and (4) combating the expansion of subculture phenomenon in juvenile Centres.	07/02/2022	28/02/2022	Online
2-day WG meeting for the development of the Curriculum for the initial training of probation staff, with training support materials	07/02/2022	31/03/2022	Online or in-person
One up to 2-day training session for the staff who piloted the Risks and Needs Assessment (RNA) tool in prisons, for sharing experiences and consolidating their skills in evaluating the risks and needs in detainees, and be able to offer guidance to their peers afterwards	07/02/2022	31/03/2022	Chisinau or online
Up to 6-day assessment mission to prisons, including Prison hospital, to identify further needs for medical equipment and devices, and develop technical specifications for the procurement	21/02/2022	29/04/2022	Moldova
2-day WG meeting to develop a Concept for the development of integrated specialised mental health services (psycho-medical, educational, social services etc) in prisons	24/02/2022	31/03/2022	Chisinau
Piloting the CBT General programme: Up to 3-day induction training for multidisciplinary teams from 3 selected prisons on the implementation of the CBT Programme – General Rehabilitation Programme	21/03/2022	20/04/2022	Chisinau
2-day WG meeting for the development of the Curriculum for the initial training of probation staff, with training support materials	21/03/2022	28/04/2022	Online
3rd Working Group meeting (of up to 3) for the development of Policies & Standard Operational Procedures (SOPs) on (1) dynamic security, (2) treatment of vulnerable groups of detainees, (3) preventing and combating inter-prisoner violence, and (4) combating the expansion of subculture phenomenon to Juveniles Detention Centres	21/03/2022	30/04/2022	Online or in-person