

Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from January to March 2023

Activity name	Expected start date	Expected end date	Location
Coordination meetings with authorities and beneficiary institutions	01/01/2023	31/03/2023	Chisinau
5th WG meeting (additional to previous 4) for the finalisation of (4) Policies & Standard Operational Procedures (SOPs) for Detention Centre for Minors and Young people (DCMYP) - Goian to combat the expansion of subculture phenomenon to juvenile	23/01/2023	28/02/2023	Chisinau
First 2-day WG meeting to develop a Concept on integrated specialised mental health services (psycho-medical, educational, social services etc) in prisons	23/01/2023	28/02/2023	Chisinau
First 2-day meeting (of up to 3) of the WG for the development of the Strategy to prevent and reduce overcrowding in the prisons of the Republic of Moldova"	20/02/2023	24/03/2023	Chisinau
2-day training on Policies and SOPs topics on dynamic security	13/02/2023	28/02/2023	Chisinau
Piloting the CBT General programme: First up to 1 day consultation session online	13/02/2023	28/02/2023	Chisinau
1st (of up to 3) 2-day WG meeting for the development of the Public Policy on "Quality health care services for persons deprived of liberty"	18/02/2023	07/03/2023	Chisinau
Second (of up to two) 2-day WG/expert meeting for developing Guidelines for designing individual sentence planning (linked with outputs 1.2.1 and 1.2.2)	27/02/2023	28/02/2023	Chisinau
2-day training on Policies & SOPs topics on the treatment of vulnerable groups of detainees	01/03/2023	17/03/2023	Chisinau
2-day training on Policies & SOPs topics on preventing and combating inter-prisoner violence	20/03/2023	31/03/2023	Chisinau
Up to 2-day Induction training for the prison specialists on piloting the Individual Sentence Planning	20/03/2023	31/03/2023	Chisinau
1st WG meeting (out of 2) to revise the Regulation on psychosocial rehabilitation services for people with mental disabilities and quality standards for the implementation of the integrated model of psychosocial rehabilitation for patients in psychiatric hospitals in the Republic of Moldova	27/03/2023	31/03/2023	Chisinau