

Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from January to March 2024

Activity name	Expected start date	Expected end date	Location
Project meeting Coordination meetings with authorities and beneficiary institutions	02/01/2024	31/03/2024	Chisinau
Developing a Curriculum and support training materials for Individual Sentence Planning in prisons (1.2.2 & 1.1.2) and present these during a consultation session with the NAP, NAP TC and pilot prisons	11/12/2023	31/01/2024	Deskwork
3-day induction training for piloting the new Offending Behavior Programme (OBP) focused on aggressive and violent adult offenders under probation	05/02/2024	08/02/2024	Chisinau
3-day pilot training session for prison staff on using the RNA and ISP tools, to be delivered jointly by the NAP TC and specialists from pilot prisons as trainers	14/02/2024	16/02/2024	Chisinau
Project board 6th Steering Committee	27/02/2024	27/02/2024	Chisinau
3-day mission to assess the infrastructure of psychiatric institutions in the Republic of Moldova to (1) develop recommendations for its adaptation to ensure the functionality of the Integrated Model – Concept of psychosocial rehabilitation for patients placed in psychiatric institutions; and (2) develop the minimum staffing levels required for psychosocial activities at each psychiatric establishment (including proposals on the incentives for their recruitment)	04/03/2024	31/05/2024	Moldova
Procurement, delivery, installation and demonstration (training) of the medical equipment and devices in all prisons (primary health care units and prison hospital)	11/03/2024	29/03/2024	Moldova