

Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova

Activities Work Plan for the period from July to September 2021

Activity name	Expected start date	Expected end date	Location
Project coordination meetings with authorities and beneficiaries	01/07/2021	30/09/2021	Chisinau
Translation, editing and printing of the CoE publication "Organisation and Management of Health Care in Prisons"	01/07/2021	29/10/2021	Chisinau
Procurement of equipment and furnitures for the pilot center for resocialization of probation beneficiaries	01/07/2021	29/10/2021	Chisinau
Editing and printing of the Prison Management Manual	01/07/2021	30/11/2021	Chisinau
Translation into Romanian, legal review and editing support learning materials under Prison Management Manual	01/07/2021	30/11/2021	Chisinau
Development, editing and printing of information materials (leaflets) on safeguards during treatment for patients, including forensic patients	01/07/2021	30/11/2021	Chisinau
Professional development courses (up to three consecutive, of 25-hours each) for multidisciplinary teams - doctors, nurses, psychologists, psychiatrists and social assistants on subjects as management of communicable diseases, social and medical psycholog	01/07/2021	23/12/2021	Online
1-day workshop to discuss the conclusions of piloting the revised management of tasks with focus on resocialization of inmates and dynamic security	27/09/2021	29/10/2021	Online
First of 2-day Working Group meeting for development of the Curriculum for initial training support materials	27/09/2021	26/11/2021	Chisinau
First working group meeting for development of Policies and Standard operational procedures on dynamic security, treatment of vulnerable groups of detainees for prison frontline staff on preventing & combatting inter-prisoner violence	28/09/2021	29/10/2021	Chisinau
First working group meeting to develop specialized module on working with juveniles	28/09/2021	29/10/2021	Chisinau