

**Strengthening the prison and probation reforms, provision of health care and the treatment of patients in closed institutions in the Republic of Moldova**

**Activities Work Plan for the period from July to September 2022**

Activity name	Expected start date	Expected end date	Location
Project meeting Coordination meetings with authorities and beneficiary institutions	01/07/2022	30/09/2022	Chisinau
Project expertise: Communication Social media boosting	10/07/2022	20/12/2022	
Editing the electronic version of the Curriculum for the initial training of probation staff, with training support materials (Trainer's and Trainee's Manuals)	04/07/2022	30/09/2022	Desk work
5th WG meeting (additional to previous 4) for the finalisation of (4) Policies & Standard Operational Procedures (SOPs) for Detention Centre for Minors and Young people (DCMYP) - Goian to combat the expansion of subculture phenomenon to juveniles	20/07/2022	21/07/2022	Online
Up to 2-day Training of Trainers (ToT) session for frontline prison staff to apply SOPs on preventing and combating inter-prisoner violence	15/09/2022	30/11/2022	Chisinau
Up to 3-day induction training for multidisciplinary teams from 3 selected prisons on the implementation of the CBT Programme – General Rehabilitation Programme	19/09/2022	30/09/2022	Chisinau or Online
Up to 3-day Training of Trainers session for prison staff working with children and young people, based on the specialised Curriculum developed	26/09/2022	30/09/2022	Chisinau or Online
First (of up to two) 2-day WG/expert meeting for developing Guidelines for devising individual sentence plan	26/09/2022	28/10/2022	Chisinau
1-day online Round Table to present the draft Concept for the psycho-social rehabilitation of patients (including forensic patients) and Plan of Actions following the documentation mission to psychiatric establishments conducted in May and July 2022	26/09/2022	28/10/2022	Online